
2020 2023

LVES

LVMS

LVHS

LVIS

MS ROOF

Today

Q4 Q1
2021 Q2 Q3

DESIGN 12/2020 - 6/2021

DESIGN 2/2021 - 9/2021

BID 9/2021 - 10/2021

DESIGN 2/2021 - 8/2021

BID 8/2021 - 10/2021

12/2022 -
2/2023CLOSEOUT

12/2022 - 2/2023 CLOSEOUT

CLOSEOUT 8/2022 - 10/2022

10/2021 - 8/2022CONSTRUCTION

7/2021 - 8/2021BID

Q4 Q1
2022 Q2 Q3 Q4 Q1

2023

11/2021 - 4/2022DESIGN

4/2022 -
6/2022BID

12/2022 - 2/2023 CLOSEOUT

6/2022 - 12/2022CONSTRUCTION

CONSTRUCTION 6/2021 - 11/2021

CLOSEOUT 11/2021 - 12/2021

8/2021 - 7/2022PHASE 1 - CLASSROOM ADDITION/CAFETERIA/BRIDGE

6/2022 - 12/2022PHASE 2 - LIBRARY/ADMIN WING

10/2021 - 7/2022PHASE 1 - ADDITION

6/2022 - 12/2022PHASE 2 - INT. RENOVATION

Lago Vista ISD 2020 Bond Master Schedule
As of 07-15-2021


